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ESTIMATE RUN 10/06/2005

ESTIMATE SUMMARY 15:19:41

CONTID: C15271         ESTIMATE NO: 0002 PROG 2002

PCN: 15271-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY06 Preventive Maintenance PERCENT TIME:

PROJECT NO: NH R200-131                   

FY06 Preventive Maintenance

NAME OF ROAD: 287A

PROJECT COUNTIES: BACA

CONTRACTOR:

NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 09/24/2005 DATE TIME STARTED 06/27/2005

2350 E. 70TH AVE. DATE LET 06/02/2005 DATE WORK BEGAN

P.O. BOX 358 DATE AWARDED 06/09/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/27/2005 DATE ACCEPTED

DENVER CO 80229     303-286-8500 DATE NOTICE TO PROCEED 06/27/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 989,585.00 PARTICIPATING $ $ 318,189.00

AWARD PROJECT AMT: 872,770.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,498.19

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

75.56

TIME ALLOW:

ORIG TIME ALLOW:

45 WORK DAYS

WORK DAYS45

45.45%

539,772.50

318,189.00

318,189.00

309,690.81

$

$

$

$

449,812.50

0.00

449,812.50

0.00

449,812.50

-11,394.26

0.00

438,418.24

0.00

AMOUNT DUE 438,418.24 309,690.81

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 309,690.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

PROWERS

34.0
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PCN: 15271-BID    ESTIMATE RUN 10/06/2005

PROJECT: NH R200-131                   ESTIMATE NO: 0002 15:19:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF CONCRETE PAVEMENT 1,393.000 0.000

SY  220.000 8,250.00

37.50000 220.000 8,250.00

202-00210  
 

0010 REPLACE CONCRETE PAVEMENT 1,393.000 0.000

SY  220.000 21,340.00

97.00000 220.000 21,340.00

210-03100  
 

0015 AGGREGATE BASE COURSE (CLASS 6) 700.000 0.000

TON 0.000 0.00

28.00000 0.000 0.00

304-06000  
 

0020 *SAWING AND SEALING CONCRETE PAVEMENT JOINTS 174,497.000 0.000

LF  125,425.000 188,137.50

1.50000 125,425.000 188,137.50

412-14000  
 

0025 ROUTING AND SEALING CONCRETE PAVEMENT CRACKS 4,650.000 0.000

LF  0.000 0.00

5.40000 0.000 0.00

412-15000  
 

0030 *CROSS STITCHING 3,193.000 2,245.000

EACH 948.000 32,232.00

34.00000 3,193.000 108,562.00

412-15050  
 

0035 *MOBILIZATION 1.000 0.204

L S 0.203 34,916.00

172,000.00000 0.407 70,004.00

626-00000  
 

0040 PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 480.000 0.000

SF  0.000 0.00

34.00000 0.000 0.00

627-03000  
 

0045 FLAGGING 2,220.000 227.500

HOUR 613.000 15,325.00

25.00000 840.500 21,012.50

630-00000  
 

0050 TRAFFIC CONTROL INSPECTION 22.000 0.000

DAY 0.000 0.00

79.00000 0.000 0.00

630-00007  
 

0055 TRAFFIC CONTROL MANAGEMENT 45.000 12.000

DAY 19.000 7,505.00

395.00000 31.000 12,245.00

630-00012  
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PCN: 15271-BID    ESTIMATE RUN 10/06/2005

PROJECT: NH R200-131                   ESTIMATE NO: 0002 15:19:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 6.000

EACH 2.000 214.00

107.00000 8.000 856.00

630-80341  
 

0065 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 32.000 6.000

EACH 3.500 395.50

113.00000 9.500 1,073.50

630-80342  
 

0070 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 4.000

EACH 1.000 135.00

135.00000 5.000 675.00

630-80343  
 

0075 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000 0.500

EACH 0.000 0.00

564.00000 0.500 282.00

630-80358  
 

0080 PORTABLE MESSAGE SIGN PANEL 50.000 12.000

DAY 28.000 9,464.00

338.00000 40.000 13,520.00

630-80359  
 

0085 DRUM CHANNELIZING DEVICE 100.000 25.000

EACH 0.000 0.00

74.00000 25.000 1,850.00

630-80360  
 

0090 TRAFFIC CONE 250.000 100.000

EACH 0.000 0.00

12.50000 100.000 1,250.00

630-80380  
 

0091 BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 0.000

EACH 1.000 275.00

275.00000 1.000 275.00

630-80335  
 

0095 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0100 F/A ON-THE-JOB TRAINEE 800.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0105 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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PCN: 15271-BID    ESTIMATE RUN 10/06/2005

PROJECT: NH R200-131                   ESTIMATE NO: 0002 15:19:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0115 F/A RAILROAD FLAGGING 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70042  
 

CAT 0200 $318,189.00 449,332.50CURRENT AMT 988,625.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0120 SANITARY FACILITY 2.000 1.000

EACH 0.000 0.00

480.00000 1.000 480.00

620-00020  
 

CAT 0400 $0.00 480.00CURRENT AMT 960.00 $$

PROJECT TOTAL 318,189.00 $ 449,812.50CURRENT AMT 989,585.00 $$


